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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Finance and Administration Cabinet

08/02/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-3(July)

Project Manager:

Finance and Administration Cabinet/Facilities & Support Services

Capital Annex Roof Replacement project Franklin CPBOC-7/01/10

Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10

General Government Cabinet/Military Affairs

Construct 25 Meter Rifle Range - Wendell H. Ford 
Regional Training Center

Muhlenberg Awaiting Initiation by AgencyCPBOC-4/01/10

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010

Construct Multi-Purpose Machine Gun Range Wendell H. 
Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Roadway Repairs - Harold L. Disney Training 
Center

Knox Awaiting Initiation by AgencyCPBOC-3/01/10

Harold L. Disney Training Center Solar Energy 
Improvement project

CPBOC-7/01/10

WHFRTC Install Solar Panels project CPBOC-7/01/10

General Government Cabinet/Veteran's Affairs

Construct Fourth State Veterans' Nursing Home Hardin Awaiting Initiation by Agency2008-2010*

Postsecondary Education Cabinet/Eastern Kentucky University

Construct New Student Housing Madison Awaiting Initiation by Agency2008-2010

Purchase of Adjacent Property Madison Awaiting Initiation by Agency2008-2010

Renovate Property Madison Awaiting Initiation by Agency2008-2010

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2008-2010

AgencyProject Manager:
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Postsecondary Education Cabinet/KY Community and Technical College System

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

Comments: The agency would like to keep this open in the event that future funding is available.

Postsecondary Education Cabinet/Morehead State University

Health Science Classroom Building - Design Rowan Combined Authorities2004-2006*

Tourism, Arts & Heritage Cabinet/KY Horse Park

Construct the American Morgan Horse Pavilion Fayette PlanningCPBOC-8/01/09

Avery, MarcProject Manager:

Postsecondary Education Cabinet/Morehead State University

Replace Power Plant Pollution Control System and Boiler 
Tube

Rowan Complete/Not Closed Out2008-2010 95 12/01/08 12/01/08*

Comments: The First Prime Contractor has been working to correct deficiencies which had caused operational problems and failure of the system 
to function in Automatic Mode over the past year.  Their effort should be complete by early July.  We plan to fire the small boiler in 
September and fire the large boiler in December.  These fire times were determined for operational efficiency and to alow sufficient loads to 
take the proper readings and conduct the needed tests.

Boggess, DavidProject Manager:

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski In Construction2006-2008 68 08/30/10*

Comments: Change Order is in process to include replacing pumps and piping in bldg 201 and to extend substantial completion date to 10/15/10.

Bohart, KeithProject Manager:

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge Bidding2008-2010*

Comments: Project bids July 8th.

General Government Cabinet/Military Affairs
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2010-3(July)

Construct Joint Operations Center Counter Drug Program 
Building

Laurel Complete/Not Closed OutCPBOC-6/01/07 100 08/20/08 07/20/08

Expand Joint Support Counter Drug Operations Center - 
Phase III

Laurel In ConstructionCPBOC-2/01/09 45 10/26/10

Comments: Concrete floors are being pored on hangers. framing on Ad Min Bldg progressing.

Joint Support Counter Drug Operations Center, Ph II Laurel Complete/In WarrantyCPBOC-3/01/08 100 08/09/09 11/19/10

Justice and Public Safety Cabinet/Corrections

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

Renovate Lonnie Watson Building - KCIW Shelby Complete/Not Closed Out2006-2008 100 09/21/08 09/21/08*

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Allied Health/Technical Education Building - 
Laurel Campus

Laurel In Construction2006-2008 99 04/13/10*

Comments: Some additional site items are being worked on to improve long term site issues.

McCreary Center - Somerset CC - Expansion Pulaski In Construction2006-2008 99 06/30/10*

Comments: Additional site issues are being addressed by the contractor.

Casebier, AndyProject Manager:

Commerce Cabinet/Parks

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

General Burnside-Golf Course Improvement (combined auth) Pulaski Complete/Not Closed Out2004-2006 100 12/15/07 11/15/07*

General Burnside-Golf Course Phase II Pulaski Complete/Not Closed Out2006-2008 100 12/15/07 12/15/07*

Grayson Lake-Golf Course Completion Carter Complete/Not Closed Out2004-2006 100 05/17/08 05/17/08*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Replacement of Eastern State Hospital Fayette Construction/Multiple Bid Packs2008-2010
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Comments: Bid Pack one underway. Remaining bid packs to be bid in July/ August 2010 by Construction Manager.

Postsecondary Education Cabinet/KY Community and Technical College System

Ashland Technology Center (combined auth) Boyd In Construction2004-2006 99 11/15/09*

Comments: Final punch list items being completed by CM. Using Agency moving in furniture and equipment for fall 2010 opening.

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd In Construction2006-2008 99 11/15/09*

Comments: Final punchlist items being completed by CM. Equipment connections underway. Furniture being moved in by Using Agency for fall 2010 
opening.

Cottongim, BrianProject Manager:

General Government Cabinet/Military Affairs

Construct Field Maintenance Shop 8 Conversion Jefferson Complete/In Warranty2008-2010 100 01/20/09 01/10/10

Comments: Complete. In Warranty phase.

Postsecondary Education Cabinet/KY Community and Technical College System

Renovate Simulated Mine - Harlan Campus Harlan Complete/In Warranty2006-2008 100 03/07/09 03/01/10

Comments: Complete. In Warranty phase.

Engelman, BernieProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

Central Lab Roof Replacement Franklin In ConstructionCPBOC-10/01/09 80 08/01/10*

Comments: Job has progressed with a high standard of quality. Time has been lost to weather delays.

General Government Cabinet/Military Affairs

Purchase Land for Northern Kentucky National Guard 
Armory

Planning2008-2010

Comments: Land Acquisition is complete. Currently developing a design / build solicitation for new Readiness Center. Letting date scheduled for 
August 2010 w/ award by November 2010.

Grigalis, ZigProject Manager:

General Government Cabinet/Veteran's Affairs
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2010-3(July)

Construct State Veterans Cemetery - Northeast Kentucky 
(Greenup County)

Greenup In Construction2006-2008 88 08/14/10*

Construct State Veterans Cemetery - Southeast Kentucky 
(Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Harris, RonProject Manager:

General Government Cabinet/Military Affairs

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010

Comments: STILL AWAITING AGENCY AUTHORIZATION

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Helipad and Taxiway Expansion - BG Station Fayette Complete/Not Closed OutCPBOC-11/01/07 100 08/10/07 08/10/08

General Government Cabinet/Veteran's Affairs

Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine Complete/Not Closed OutCPBOC-6/01/08 100 05/05/09 05/05/09

Postsecondary Education Cabinet/Kentucky State University

Center for Families and Children Franklin In ConstructionCPBOC-12/01/08 1 03/20/11

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010

Comments: STILL AWAITING USING AGENCY INITIATION

Construct Aquaculture Production Tech Lab Franklin Awarding Contract2006-2008

Hathaway Hall Renovation - Ph II (combined auth) Franklin Complete/Not Closed Out2004-2006 100 08/01/08 08/01/08*

Kentucky State University Old Federal Building 
Renovation, Phase I

Franklin Design/Phase ACPBOC-12/01/09

Comments: NATIONAL PARK SERVICE IS REVIEWING COST OF PROJECTED CONSTRUCTION BREAKDOWN BEFORE MOVING FORWARD

Land Grant Farm Facility Franklin In ConstructionCPBOC-12/01/05 99 04/25/10
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2010-3(July)

Comments: CONTRACTOR IS IN FINAL COMPLETION OF PUNCH LIST ITEMS

Renovate Jackson Hall Franklin Complete/Not Closed Out2006-2008 100 06/13/09 03/09/09

Comments: 1 YEAR INSPECTION COMPLETED AND CONTRACTOR IS CORRECTING WARRANTY ITEMS

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Community Intergenerational Center - Hazard CC Perry Design/Phase C2008-2010

Comments: CONTRACT HAS JUST BEEN EXTENDED TO DO 50% PHASE C

LCC Classroom/Lab Building Fayette Design/Phase A2004-2006*

Hatcher, ButchProject Manager:

Renovation of Kerr Hall Boyle Complete/Not Closed OutCPBOC-3/01/07 100 01/31/08 01/31/08*

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette Complete/In Warranty2004-2006 100 08/01/09 07/23/09*

Horse Park Indoor Arena - Design Fayette Complete/In Warranty2004-2006 100 08/01/09 07/23/09*

Outdoor Equine Event Stadium Fayette Complete/Not Closed Out2006-2008 100 04/10/09 04/14/09*

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Design/Phase A2006-2008*

Renovate State Office Building, Phase II Franklin Complete/Not Closed Out2004-2006 100 02/29/08 02/26/08*

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

Justice and Public Safety Cabinet/Juvenile Justice

Upgrade Fire Safety/Repair Morehead YDC Rowan In Construction2006-2008 3 02/14/11*

Comments: Project bid on 5/12/2010 with low bid submitted by RJ Construction of Vanceburg. Pre-construction mtg held on June 11 and work is now 
underway.
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Postsecondary Education Cabinet/KY Community and Technical College System

Bluegrass CTC - Winchester Facility Clark Complete/Not Closed Out2004-2006 100 05/01/08 03/01/08*

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Comments: Same status as previous report.

Postsecondary Education Cabinet/Morehead State University

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Construct Campus Recreation Center Rowan In Construction2008-2010 45 04/19/11

Construct Center for Health, Education, and Research 
(combined auth)

Rowan Complete/In Warranty2006-2008 100 04/20/10 04/28/10*

Design Residence Hall Renovation/Improvement (Nunn Hall 
Renovation)

Rowan Complete/Not Closed Out2004-2006 100 02/12/09 03/19/09

NASA Space Science Center (combined auth) Rowan Complete/Not Closed Out2004-2006 100 02/27/09 03/09/09*

Space Science Center-Completion Rowan Complete/Not Closed Out2006-2008 100 02/27/09 03/09/09*

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette BiddingCPBOC-3/01/09

Comments: The project was originally bid on 5/10/2010 with 10 bids received. Due to a technicality that all bidders must be pre-qualified by 
the Transportation Cabinet, all bids were rejected. The project has been readvertised and bids will be received on 6/25/2010.

Construct Equine Barns and Covered Walkway Fayette In ConstructionCPBOC-4/01/09 99 05/30/10

Comments: Since the last report, no further work has been completed. The Barns are being used for the intended purpose but the private funding 
for this project is apparently exhausted. The covered walkway between the barns and the new Indoor Equestrian Event Arena has not been 
completed. The support piers are in place but without the support columns and roof system.

Keene, HenryProject Manager:

Justice and Public Safety Cabinet/Juvenile Justice

Upgrade Safety and Repair Exterior NKYDC Kenton Complete/Not Closed Out2006-2008 100 02/03/09 03/16/09*
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Postsecondary Education Cabinet/KY Community and Technical College System

Advanced Manufacturing Technology Center - Gateway Boone Complete/In Warranty2006-2008 100 06/01/10 06/01/10*

Comments: Contractor working on punch list items and additional requirements by elevator inspector.

Construct Administration Building, Phase I - Maysville 
CC

Mason In Construction2006-2008 100 01/05/10*

Comments: Correcting problems with Fume Hoods in Chemistry Lab.

Construct Licking Valley Center Phase II - Maysville CTC 
- Additional

Harrison Design/Phase B2006-2008

Comments: project not funded beyond Design Phase B

Gateway CTC - Expand Edgewood Campus Kenton Complete/Not Closed Out2004-2006 100 09/12/08 09/03/08*

Postsecondary Education Cabinet/Morehead State University

Renovate Alumni Tower Residence Hall Rowan In Construction2008-2010 99 06/25/10

Comments: Currently providing items required by HBC for occupancy permit

Renovate Mignon Tower Residence Hall Rowan Awarding Contract2008-2010

Maggard, JimProject Manager:

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase C2006-2008

Comments: Revisions to existing plans underway.  Meeting with DOW scheduled for July 7

Water & Drain Line Replacement (Minor Clark Hatchery) Rowan In Construction2006-2008 95 11/26/08

Comments: Contractor attempting to control leaks in piping installed in this contract

General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 92 11/20/09

Comments: Work has been slowed by high water conditions
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Lock and Dam 3 and Lock 4 Renovation Franklin In Construction2006-2008 45 05/23/11

Comments: Work slowed by high water conditions

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 
Center

Muhlenberg Other2006-2008*

Comments: Most required land has been asquired and Agency is considering additional purchases

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06

Comments: Awaiting confirmation from FAA that funding is available for additional work

McGill, CarrollProject Manager:

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Multiple Subprojects2006-2008

Arlington Renovation and Addition (subproject:  Pool 
Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Arlington Renovation and Addition (subproject:  
Renovation and Addition)

Madison Complete/Not Closed Out2006-2008 100 06/15/09 04/15/09

Construct Business Technology Center - Phase II Madison In Construction2004-2006 25 07/30/11*

Construct Manchester Postsecondary Educ Center Madison Complete/Not Closed Out2006-2008 100 05/30/09 05/30/09*

Construct Science Building (combined auth) Madison In Construction2006-2008 10 05/25/12*

Construct Stratton Building Addition Madison Bidding2008-2010

Library Studio for Academic Creativity Madison In Construction2006-2008 1 11/15/10

Manchester Postsec Educ Center (combined auth) Clay Complete/Not Closed Out2004-2006 100 04/24/09 05/30/09*

Renovate Residence Hall (Walters Hall) Madison In Construction2008-2010 5 08/20/10

Science Complex (Design) Madison Combined Authorities2004-2006*
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Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/KY Community and Technical College System

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05

Meyer, JoeProject Manager:

Transportation Cabinet/Gen Admin & Support (Transp)

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*

Morgan, PaulProject Manager:

Commerce Cabinet/Parks

Kenlake-Cherokee Park Development Marshall Complete/Not Closed Out2006-2008 06/09/08 04/05/08*

General Government Cabinet/Military Affairs

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg Complete/Not Closed OutCPBOC-11/01/04 100 01/12/08 04/24/08

Justice and Public Safety Cabinet/Juvenile Justice

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Bowling Green Fire Training Center Warren In Construction2008-2010 3 03/28/11

Comments: Pre-construction meeting held May 26.  Building Permit delayed pending action by the City of Bowling Green processing a re-platting 
request on the site.

Franklin Technology Center Simpson Complete/Not Closed Out2004-2006 100 08/10/07 03/07/08*

Franklin Technology Center - Expansion Simpson Complete/Not Closed Out2006-2008 100 10/30/07 12/06/07*

Novak, BillProject Manager:
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Finance and Administration Cabinet/Facilities & Support Services

Jones Building Renovation Franklin Complete/Not Closed OutCPBOC-8/01/05 100 07/19/07 07/19/07*

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 
Services Bldg)

Franklin In Construction2004-2006 83 08/14/10*

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass CTC Scott Other2006-2008*

Comments: Awaiting construction funding.

Springfield Community and Technical College Washington Complete/In Warranty2006-2008 100 08/30/09 10/22/09*

Peden, RayProject Manager:

Commerce Cabinet/Parks

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*

Comments: Project still in litigation with contractor.  Final pymts not made, held up by litigation.  Initial mediation scheduled for 6-30-10.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Postsecondary Education Cabinet/KY Community and Technical College System

Pedestrian and Vehicular Connector between the North and 
South Campuses--Somerset CC

Pulaski Complete/Not Closed Out2004-2006 100 07/04/06 01/16/08

Phillips, FrankProject Manager:

Commerce Cabinet/Parks

Big Bone Lick - Park Improvements Boone Planning2006-2008*

General Government Cabinet/Military Affairs

Bluegrass Station Domestic Water Line Replacement Fayette In ConstructionCPBOC-11/01/09 70 10/08/10
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Renovate Bluegrass Station Infrastructure Fayette In Construction2008-2010 50 10/08/10

Comments: water mains for fire protection being installed.  Fire pump and tank work not started.
Electrical substation transformer in place but not hooked up.  High Voltage transmission line poles placed.  No conductors at this time.

Tourism, Arts & Heritage Cabinet/Parks

Wastewater Treatment Plant Replacement - Pennyrile Hopkins In ConstructionOther 2 12/06/10

Comments: contractor mobilizing after getting approvals for shop drawings

Postlewaite, GaryProject Manager:

General Government Cabinet/Military Affairs

Construct Joint Use Readiness Center Paducah McCracken Complete/Not Closed Out2006-2008 100 01/01/09 01/01/09

Construct New Armory Readiness Center - Owensboro Daviess Design/Phase ACPBOC-2/01/10

General Government Cabinet/Veteran's Affairs

Western Kentucky Veterans' Center - Alzheimer's/General 
Care Unit

Hopkins Design/Phase A2006-2008*

Comments: Veterans Affairs requested a change in design after Phase A and that is being done now

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Emerging Technology Center - West KY CTC McCracken Complete/In Warranty2006-2008 99 08/28/09 01/05/10*

Comments: work to site grading and grasses will be completed in fall

Henderson CC Technology Center Henderson Complete/Not Closed Out2004-2006 100 04/28/08 04/28/08*

Comments: upgrades to parking lot lighting being done this summer

Madisonville Postsecondary Education Center - Design Hopkins Design/Phase B2006-2008*

Comments: project on hold awaiting funding

Madisonville Technology Center Hopkins Complete/Not Closed Out2004-2006 100 06/06/08 01/04/09*

Owensboro Technology Center Daviess Complete/Not Closed Out2004-2006 100 12/31/07 12/15/07*
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Slone, BillProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

Capitol Campus Steam Distribution Franklin Complete/In WarrantyCPBOC-3/01/07 100 11/01/09 11/17/09*

Sullivan, SpencerProject Manager:

Commerce Cabinet/Parks

Construct Convention Center E. P. "Tom" Sawyer Jefferson Complete/Not Closed Out2006-2008 100 05/01/09 05/01/09*

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/Not Closed Out2004-2006 100 10/01/07 10/15/07*

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Finance and Administration Cabinet/Facilities & Support Services

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

KY State Capitol - Hist Restoration (Design) - EOB & 
Infrastructure

Franklin Design/Phase C2000-2002*

Refurbish Escalators - CHR Building Franklin PlanningCPBOC-3/01/07*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Hazelwood Intermediate Care Facility for the 
Mentally Retarded/Developmentally Disabled

Jefferson Bidding2008-2010*

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Central Regional Postsecondary Education 
Center-Ph II-E-town CTC

Hardin Complete/In Warranty2006-2008 100 05/01/10 01/05/10*

Construct Science/Allied Health Building - Jefferson CTC Jefferson Complete/In Warranty2006-2008 100 04/19/10 04/19/10*

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Lobby Renovation project Jefferson Complete/In WarrantyPool 100 12/21/09 12/21/10
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2010-3(July)

Rigging System Replacement project Jefferson In ConstructionPool 10 08/01/11

Tourism, Arts & Heritage Cabinet/State Fair Board

Horse Barn Replacement and Arena Project Jefferson Complete/In WarrantyCPBOC-2/01/10 100 05/01/10 05/01/10

Torabi, MaziarProject Manager:

Transportation Cabinet/Gen Admin & Support (Transp)

Replace HVAC - Flemingsburg District Office Fleming Complete/Not Closed Out2006-2008 100 04/08/09 09/10/09*

Wilson, BruceProject Manager:

Justice and Public Safety Cabinet/Corrections

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

Northpoint Training Center Debris Removal Garrard Complete/In WarrantyCPBOC-11/01/09 100 10/31/09 10/09/09*

Postsecondary Education Cabinet/Northern Kentucky University

Natural Science Building Campbell Complete/Not Closed Out1996-1998 100 08/15/06 07/01/02*

Yates, TonyProject Manager:

Finance and Administration Cabinet/Facilities & Support Services

L&N Building - Cooling Tower and Pump Jefferson Complete/Not Closed OutPool 100 01/18/08 05/09/08*

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Dimming and Lighting System Replacement project Jefferson Complete/In WarrantyPool 100 11/05/09 11/05/09

Tourism, Arts & Heritage Cabinet/State Fair Board

Upgrade HVAC Systems Jefferson In Construction2008-2010 33 02/17/11*

Comments: Bid pack one is substantially complete. 
Bid pack two has been bid and awarded.
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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